



Relevant MO&DA Dates

- Nov 2003: Instrument delivery to NRL (FY04.0)
 - Oct 2004: Launch (FY05.0)
 - April 2007: End of NASA funding (baseline mission) (FY07.5)
 - April 2008: Delivery of 1st catalog (FY08.5)
 - Sept 2009: End of mission (extended mission) (FY10.0)
 - Sept 2010: Delivery of final catalog (FY11.0)
-

Overall MO&DA Organization



Pipeline Organization



Simulator Organization

Simulator Lead
(1) FY 02.0->05.5
(0.5) FY 05.5->10.0

Simulator Team
(3) FY 02.0->05.5
(1) FY 05.5->07.0
(0.5) FY 07.0->10.0

SOC Organization

M O & D A Sys Eng / S O C M g r
(1) FY 02.0 -> 11.0



Data Tech
(1) FY 03.5 -> 04.5
(3) FY 04.5 -> 5.0 -- (6) FY 05.0 - 6.0
(4) FY 06.0 -> 10.0 -- (4) FY 10.0 -> 11.0
